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JOINT PMM PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Hanford, Washington
July 26, 2005

3:00 p.m. to 4:30 p.m.

Agenda

3:00 - 4:00 o
Joint PMM Session:

Intr_oduction

A) SW 1 & 2 Negotiations
e action item regarding RCRA/CERCLA integration
+ agreement to have a few joint meetings to discuss alignment

B) Provide status reports, review action items and share upcoming plans: -
e SWI1 & SW2 Operable Unit
o M-I

e Low Level Burial Grounds

4:00- 4:30
C) Expectations of future joint meetings’™ ~ " -
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M-91 PROJECT MEETING MINUTES
Joint Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

July 26, 2005

_Approval of June 29, 2005 M-91 PMM Meeting Minutes -

M-91
A. Status Report (attached)
Greg Sinton (DOE) presented the current status of the M-91 milestones. The project
management plan deliverables will be discussed further between Mr. Sinton and
. Deborah Singleton (Ecology). -« - -7 -~ ’
B. General Discussions PN
There were no additional discussions to report.
C. Status of Actions
‘There are no actions to report.
D. New Action Items
There were no new action items.

Next Joint Project Managers Meeﬁng
The next Joint PMM was scheduled for 8/23/05.
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M-91 Status Summary 7/26/05

CH-MLLW Thermal
Treatment (240 m’)

Milestone r Due Date(s) Status Comments
Summary _ ' : _
General Comments ' 1) In this current table “On-Schedule” means it is anticipated the
' milestone will be met.

't 2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate “Outyear table” identifies the
other M-91 milestones.

M-91-03: 12/31/03, OnSchedule | o M-91-03 PMP approved by Ecology on May 12, 2004

Submit TRUM/MLLW 3/31/09,

PMP 3/31/13 :

M-91-05-T01 12/31/07 On Schedule 7

Complete RH and or : (planning)

large TRUM relrieval ‘

{ Engineering

Study/FDC '

M-91-12: 11/16/07 - On Schedule 179 m’ of CH-MLLW have been thermally treated as of the

CH-MLLW Thermal . end of June that will count toward the M-91-12/12A milestones.

Treatment (600 m’ Permafix also sent I'H certificates of destruction for an '

cumitlative) additional 55 cubic meters in July that will bring the M-91-12A
total to 234 cubic meters. As of mid July PEcoS has indicated
they have treated 33.7 cubic meters of thermal treatiment waste
(only 4 cubic meters of this is included in the 179 at this point).
Five shipments of thermal treatment waste to PEcoS are planned

, . for the first quarter of FY06 (75 cubic meters).

M-91-12A: 9/30/05 On-Schedule s See M-91-12 comments

» Enough waste has been reportedly treated to meet the 240

cubic meter 12A milestone. K is anticipated that the required
documentation will be received and reviewed in August for

__enough waste to claim completion of M-91-12A.

-



M-91-40:

2700 m’ On Schedule _
Retrieval and cuinulative ' » The quarterly SAP report for January through March was
_designation of CH- retrieved by sent to Ecology May 12. (No new data). The April through
RSW (regardless of 12/31/05 and June report is currently in review (Includes passive soil
size) annual retrieval vapor results for E-12B)
volumes through s 218-E-12B SAP was approved by Ecology January 20, 2005.
2010 plus 218-W-3A and W-4B SAPs in preparation. 3A should be
various other transmitted to Bcology within the next month.
requirements o 2677 m® of RSW retrieved as of 7/18/05.

e [Ecology indicated four concerns based on the retrieval
mspection associated with the first M-91-40 increment
completion letier. A response to those concerns and Ecology
advice is in concurrence.

e The Non-TRU fraction of PFP debris from retrieval is being
sent to PEcoS for treatment prior to'disposal at ERDF,
Treatment has been proceeding well. The first shipments of

- treated waste to ERDF are planned for July 27.
M-91-42: - Annual treatment | On Schedule ¢ 4058 m’ of the MLLW subject to this milestone (MLLW-2
'Treatment of non-large requirements (or ahead of and MLLW-04 through MLLW-10 excluding MLLW -7) has
size CH-MLLW through 12/31/09 schedule) been dispositioned as of the end of June. (3260 m’ required

by 12/31/05)

Ahead of schedule due to successful 183-H pl‘OjeCt Last
shipment of 183-H waste sent to ERDF May 19 (3730 m*)
Note: The M-91-42 progress quantity indicated above
currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors, These
numbers are from the M-91 tracking system and have not yet
been validated.

The cumulative volumes tfoward meeting this milestone are
based on a start date of 12/31/02 (CY 2002 LDR report
111vcntory date).




M-91-45: 9/30/04 and On Schedule The 2004 report was submitted to Ecology 9/30/04

RH and or Large Size annually ' : '

Waste Annual Report thereafier :

M-16-93: 9/30/2006 On Schedule - The date of this milestone seems somewhat early. It may be
Submit implementation ' better to align it with the M-15-00 12/31/08 complete RI/FS

workplan for
acquisition of
capabilitics necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP

(Planning)

for all operable units milestone.

Fn: M-91 PMM Status table7-27-05




M-91 OQut-year Milestone Status Summary 7/26/05 |

Large Size MLLW

Milestone Due Date(s) | Status Summary _ Comments |-
General Comments ' 1) This table is intended to identify the M-91 milestones that are not
covered in the more detailed near term M-91 Status Summary Table.
These milestones are generally those with due dates three or more
B _ years in the future.
M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and TRUM and
suspect TRUM. :
M-91-01: 6/30/12 On Schedule .
Facility/Capability ‘ (planning)
Interim Milestone (RH : '
| and/or large container
TRUM) _
M-91-15: 6/30/08 On Schedule “COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment CONTAINERS”
e Starting engineering study for dealing with CH large size
MLLW. Expect to complete study by 9/30/05 -
M-91-41: See On Schedule e 1/1/11: Initiate retrieval of RH RSW
Retrieval and Comment (Planning) e 12/31/14: Complete non-caisson RH RSW retrieval .
Designation of RHRSW | column e 12/31/18: Complete 43 RH RSW retrieval
(regardless of size) |
M-91-43: See On Schedule e 12/31/08: Complete designation of RH MLLW and or Large
Designation and Comment (Planning) Size MLLW in storage.
treatment of RH and or Column '

® 6/30/08: Begin RH and or large size MLLW treatment at rate

of 300 cubic meters per year




e Treated 193 m’ of MLLW-07 since 12/31/02 .

M-01-44;
Designation of Newly
Generated and Stored
RH and or Large Size
Transuranic Waste

See
Comment
Column

On Scheduie
-(Planning)

s Designate all RH and or large size transuranic waste in
storage by 12/31/12

Fn: M-91 PMM Status Table Outyears7-26-05
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